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e Parcel Gis City’s top priority

TIMELINE & ACTIONS

Parcel G Work Plan and Fact Sheet issued Friday 6/15/18.
Management meeting was held on July 17 with Navy, EPA,
DTSC, & CDPH to review & potentially resolve questions prior
to issuance of written Agencies’ comments {common
practice for decades to avoid misunderstandings and delays).

Public & Regulatory Agencies 60 day comment period ends
August 14.

Navy plans to resolve all comments and gain Regulatory
Agencies’ approval and then proceed with work.

e Parcel D-2, UC-1, UC-2, UC-3 and then
subsequent parcels

Work plan issuance TBD -subsequent to approval of universal
protocols embedded in Parcel G Work Plan.

Work Plan, FAQ, etc. posted on CDPH RHB website on 7/6.
Work started July 16. CDPH will post weekly updates — first
one anticipated on July 23.

July 5 RHB meeting with Parcel A residents went well. At
request of residents, CDPH has scheduled a follow-up
meeting with HOA (currently set for July 26 at 6:30 pm)

e Navy Parcel A background samples for
radiation in manholes; high uncertainty
of sample results

CDPH RHB Q&A table on site the first week.

Investigation in progress by Navy and USEPA; plans to resolve
asap.

e Dump trucks from Navy Parcel E-2 work
(contaminated area) and on the same
day dump trucks also observed on the
FivePoint stockpiles. No pictures to
substantiate the claims.

e Various SFPD employee H&S concerns
expressed (e.g. naturally occurring
asbestos, dust, radiation) for past decade
- addressed by DPH-OSH industrial
hygienists (IH) - ongoing assistance.

Investigations in progress by Navy (E-2) and Five Point {their
stockpiles on A and D-2); plans to resolve asap.

On this property, SFPD is a lessee of OCli, who is a lessee of
Navy. DPH-OSH and Amy have done multiple presentations in
the last fifteen years for SFPD employees on site. (Kevin
Milani is assigned IH)

e Former issue of unauthorized sewage
release {underground adjacent to Crime
Lab)

Special vault with pumping system now in place to resolve
past issue. Making you aware of this now resolved issue.
SFDPH responded to SF Chronicle inquiries specific to this.

e SF Chronicle planning story about history,
leasing and tenants

SFDPH, OCIl, SFPD, USEPA, Navy and possibly others have
responded to SF Chronicle including their follow up
questions

See attached Navy HPNS Fieldwork Tracking and Document Tracking Sheets for ongoing Navy work
Amy to stay informed with 2nd and 4th Tuesday Navy phone calls and monthly group meetings
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Hunters Point Naval Shipyard
Fieldwork Tracking Sheet

June 2018
% Project and Points of Contact Contact info
= June July August
CERCLA Parcel Fieldwork
Basewide
Radiological S + leslle. howard@navy.mil
adiclegical Suppor
’ < PP General Basewide General Basewide General Basewide ]
RPM: Leslie Howard Support Support Support (619) 524-5903
PM: Lisa Bercik, APTIM
Transportation & Disposal leslie. howard@navy.mil
2 |RPM: Leslie Howard None None None (619) 524-5903
PM: Don Clause, Arcadis
TEG.m Jarson, Cir ey, mi
Groundwater Monitoring Program odiason g
3 IRPM:  Leo Larson None None None (619) 5245257
PM: Erin Hunter, Trevet
Parcel B-1
IR-10 SVE Syst chrstopher,ote,Ca Gonavy.mi.
- ystem
. - SVE O&M and SVE O&M and SVE O&M and
RPM: Chris Ota Optimization Optimization Optimization
PM: John Souridl, Innovex/ERRG (619} 524-5853
Parcel B-2
IR-24 Groundwater Study leslle. howard@navy.mil
Groundwater ) -
[ VR Leslie Howard Sarmpling None None f619) 5245903
PM: Curtis Moss, KMEA
Parcel C
IR emedial Action - RU-C1, C2, C4, and C5 christopher ofa.clr@navy.mil_
- - Phase | Phase |
1 RPM: Chris Ota Soil/Groundwater Soil/Groundwater | SVE System/Oversight 191 5245655
PM: Mitra Fattahipour, Insight Characterization Characterization (619) 5245
Petroleum Hydrocarbon Cowective Action sharon.channessian.clr@navy.mil
5 IRPM: Sharon Ohannessian 8D 8D 8D (202) 685-1627
PM: Philip Stearns, AMEC Foster Wheeler
Parcel D-1
o o leslie.howard@navy.mil
Durable Cover Begin Site Prep for Begin Site Prep for
1 RPM: Leslie Howard O&M Phase Il Durable Phase | Durable Cover (619) 524-5903
PN Lisa Beroik. APTIM Cover Installation Installation
Parcel E-2
Hot Spot Excavations/Siurry Wall Hamide Kavaci@navy.mil _
1 None None None
RPM: Hamide Kayaci (619) 524-5274
PM: Brett Womack, Gilbane
Revetment, Upland Slurry Wall, Grading Site grading, onsite Site grading, onsite Site grading, onsite
5 ’ ’ consolidation, consolidation, consolidation,
RPM: Hamide Kayaci shoreline revetment, | shoreline revetment, | shoreline revetment, (619) 524-5274
PM: Nels Johnson, APTIM upland slurry wall upland slurry wall upland slurry wall
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Hunters Point Naval Shipyard
Document Tracking Sheet

June 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
% [0
% Document Title & Iinformation Draft 1.0 E Q| i« RTCs 1.0 Draft mell to Final 1.0 Comments
= Agencies Date Due | ui g : 2 Agencies Agencies Agencies
7I|&5
=
CERCLA, Petroleum, and Radiological Reporis
All
Five-Year Review
1 RPM: Stephen Banister 06/20/18 08/06/18 TBD 0%9/21/18 10/22/18 FFA Document
Pivi: Doug Bielskis, Innovex-ERRG
Parcel B-1
FOST {Excluding IR-10) .
1 [RPM:_ Paul Stoiok Revised | L1 0s/26/17 | v | v |v | v ] os/08/17 |+ NA 10/17/18
Droft 5/9/17
PM: NA
Parcel B-2
Pefroleum Closeout Report
1 [RPM: Sharon Channessian 06/27/18 08/13/18 TBD NA 09/27/18
PM: Philip Sterms, AMEC FW
O&M Report
2  RPM: Sharon Channessian 04/06/18 | v § 05/21/18 viv D NA 07/05/18
PM: John Sourial, ERRG
Parcel C
1 RPM Chris Otal 04/27/18 v § 07/11/18 D NA 08/27/18 FFA Document
P Brett Womack, Gilbane
ERAWP - Historical District
2  jRPM: Leslie Howard 07/31/18 09/14/18 D NA 11/01/18 FFA Document
Pivi: Lisc Bercik, Aptim
Parcel D-1
IRad RACR - Phase I}
1 RPM: Hamide Kayaci 08/31/17 v} 1117/17 | v |lv »1 01/11/18 |~ 01/29/18 v i 06/12/18 FFA Document
P Ed Palser, Gilbane
Final Status Survey - Former NRDL
2  jRPM: Hamide Kayaci 08/31/17 v} 1117/17 |v v vi 01/11/18 |~ 01/29/18 v TBD
PM: Ed Palser, Gilbane
Final Status Survey - Ship Berths 14, 21, 22, and
29
3 Ve Tarmide Kayao) 08/31/17 v} VINN71N7 | v v »1 01/11/18 |~ 01/2%9/18 v TBD
PM: Ed Palser, Gilbane
IRAWP - Durable Cover Phase li
4 IRPM: Leslie Howard 01/26/18 v} 04/02/18 |[v v |v|v] 06/14/18 06/14/18 07/16/18 FFA Docurnent
PM: Lisa Bercik, Aptim
LUC RD
5  RPM: Hamide Kayaci 07/13/18 08/28/18 BD 10/15/18 11/16/18 FFA Docurnent
PM: TBD
Parcel E
1 RPM: Paul Stoick 01/13/17 v § 03/30/17 |v|v |v v ] 02/26/18 | v 03/30/18 v 1 05/21/18 | v FFA Document
PM: CES, Doug Bielskis
Execution Plan - §5/5D Removal Action
2 [RPM: Stephen Banister 07/17/18 09/03/18 D NA 10/18/18 FFA Document
PM: Philip Sterns, AMEC FW
3 [RPM: Paiul Stoick 05/31/18 [+ § 07/15/18 D 08/30/18 10/01/18 FFA Document
PM: CES, Doug Bielskis
fRAMP
4 IRPM: Paul Stoick 07/31/18 09/17/18 TBD 11/01/18 12/03/18 FFA Document
Pivi: CES, Doug Bielskis
Petroleum Work Plan
5 jRPM: Sharon Channessian 11/07/17 (v § 03/01/18 v ivi 04/25/18 | v NA 06/22/18
PM: Philip Sterns, AMEC FW
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Hunters Point Naval Shipyard
Document Tracking Sheet

June 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[a]
25 ) )
% Document Title & Information Draft 1.0 Jo|Qls RICs 1.0 braft mell fo Final 1.0 Comments
= Agencies Date Due | ui & : 2 Agencies Agencies Agencies
S0 |w|e
|0
=
IRAWP - Excavation, SVE, and GW Treatment
6 fRPM: Paul Stoick 07/25/18 0%/10/18 BD 10/26/18 11/26/18 FFA Document
PM: Tim Kemper, Aptim
RAWP - IR03, Shoreline Const., Soil Cover, and
Rad Scans ~
7 - 07/25/18 09/10/18 TBD 10/26/18 11/26/18 FFA Document
RPM: Paul Stoick
PM: Brett Womack, Gilbane
Parcel E-2
IRACR - Hot Spot Removal and Slurry Wall
1 RPM: Hamide Keyaci 11/29/17 v § 01/29/18 v 02/26/18 |~ 03/16/18 v 1 06/22/18 FFA Docurnent
PM: Brett Womack, Gilbane
IRAWP - Protective liner, Wellands, and LG
Confrol System
2 Y — - 02/16/18 | v § 04/03/18 | v v 8D 06/29/18 07/30/18 FFA Document
RPM: Hamide Kaoyaci
PM: Lou Ehrhard, KEMRON
Parcel F
|Radio|ogicq| Characterization Surveys Work
Plan {(Piers/Pens) FFA Document; 59-day
1 FEYE P Tpyw—— 02/27/18 | v§ 05/21/18 |~ BD NA 07/05/18 extension request by EPA
PM: Lisa Bercik, Aptim
IBaihymetric Survey and Former Parcel B Piers
Investigation Report _ o
2 RPN Sharon Olarmassion 07/09/18 08/09/18 D 09/24/18 10/25/18 FFA Document
PM: Mitra Fattahipour, ECC
[Record of Decision
FFA Document
3 Ivm Sharom Ohormassian 07/02/18 08/17/18 BD 10/21/18 11/02/18 ocumen
P iz Mitra Fattahipour, ECC
Parcel G
FOST
1 RPM: Paul Stoick 06/15/14 | v} 07/18/14 |v v | v i¥ NA NA 10/19/18 Revised Draft - 6/30/17
PM: NA
Parcel UC-3
Stephen Banister 12/19/17 | v § 04/02/18 | v v BD 06/07/18 v §08/21/18 FFA Document
PM: Brett Womack, Gilbane
2  fRPM Stephen Banister 12/19/17 v § 04/02/18 |~ v BD 06/07/18 v 108/21/18
IPM: Brett Womack, Gilbone 1
v Production or review of document is complete. LUC = Land use control
X Received nofification of no comments or NA = Not applicable
comments deferred 1o other agency. PM = Project manager
DTSC = Department of Toxic Substances Control PP =Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedicl action completion report
FS = Feaosibilitv studyv RAWP = Remedial action work plan
FSS = Final status survey TBD =To Be Determined

Reporttitles highlighted in vellow hove o requested
expediled review petiod.

FFA = Federal Facilities Agreement (i.e. refers to number of days in review period)

Reimartiglie habliahlddinigraihdve Beaifinahdis
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